
POLREP 39
PALMERTON ZINC NPL SITE
PALMERTON BOROUGH, CARBON CO., PA 18071

ATTN: CHARLIE KLEEMAN
CC: FRED MACMILLAN

I. SITUATION (AS OF 12 JULY 1996)
EVENT: ROUTINE REMOVAL OPERATIONS

A. PALMERTON INTERIM REMOVAL ACTION SITE OPERATIONS
CONTINUED THIS PERIOD (08 JULY THROUGH 12 JULY) WITH
CLEANUP WORK AT 6 LOCATIONS.

B. COSTS TO DATE (DATES)

UTILIZED CEILING
EPA DIRECT 07/12/96 $ 90,133 $ 120,000
EPA INDIRECT 07/12/96 $ 167,364 $ 210,000
OTHER 05/24/96 $ 175,071 $ 200,000
USCG $ 47,613 $ 50,000
TAT 07/12/96 $ 324,234 $ 500,000
ERGS 07/12/96 $2,199,286 $ 3,070,000
UNALLOCATED $ 784,000

TOTAL $3,003,701 $ 4,934,000

C. TALLY
1996 TOTAL

LOCATIONS SAMPLED 57 261
EXT. COMPLETED 36 98
INT. COMPLETED 2 70

D. OSC COORDINATING RELEASE OF FACT SHEET DISCUSSING
CONTAMINATED AREAS IN LOWER TOWAMENSING TOWNSHIP AND
SAMPLING OF LARGE AREAS ALONG LITTLE GAP HIGHWAY IN THE
TOWNSHIP. TOWNSHIP SUPERVISORS, AND LOCAL COMMUNITY
GROUPS (PCCE, PETF) NOTIFIED OF EPA ACTIVITY IN LOWER
TOWAMENSING TOWNSHIP 12 JULY, 1996.

II. ACTIONS TAKEN

A. EXTERIOR CLEANUP AND RESTORATION OPERATIONS WERE
COMPLETED AT ALL LOCATIONS THIS PERIOD WITH SOD, MULCH,
AND/OR STONE. EXTRA EFFORT TO CATCH UP FROM LOST TIME
LAST WEEK.

B. OSC CONTINUED TO ACCEPT REQUESTS FOR SAMPLING AND
CONTINUED TO SCHEDULE RESIDENTIAL CLEANUPS. ADDITIONAL
SAMPLING SCHEDULED FOR FOLLOWING WEEK.



C. OSC CONTINUED TO SCHEDULE PROPERTIES FOR CLEANUP. THUS
FAR, CLEANUPS ARE S CHEDULED THROUGH THE WEEK OF 12
AUGUST.

D. OSC DIRECTED SATA CONTRACTOR TO COLLECT SAMPLES FROM
STONY RIDGE OF MATERIALS POTENTIALLY IMPACTING
RESIDENCES.

E. SATA "CONDUCTED INTERIM REMOVAL SAMPLING ACTIVITIES 10
JULY 1996.

F. OSC, SATA, AND ATS DR MET ON SITE 11 JULY TO VIEW
POTENTIALLY CONTAMINATED AREA. SATA AND OSC WITNESS
LARGE WHITE CLOUD "RELEASE" FROM LOW BUILDING IMMEDIATELY
NORTH OF SPHERES AT EAST PLANT. OSC NOTICED AT 0815
DRIVING INTO TOWN. OSC AND SATA VIEWED FROM STONY RIDGE
AND LITTLE GAP ROAD 0830-0930. CLOUD HUNG AND MOVED EAST
DOWN VALLEY.

III. FUTURE ACTIONS

A. CONTINUE SITE CLEANUP AND RESTORATION ACTIVITIES AT
ELIGIBLE RESIDENCES.

B. CONTINUE COORDINATION OF AND SCHEDULING OF RESIDENTIAL
CLEANUPS.

C. SATA TO CONDUCT SAMPLING EVENT DURING THE WEEK OF 15 JULY
1996.

D. AWAIT ANALYTICAL RESULTS AND MAIL RESULTS TO TENANTS
AND OWNERS ALONG WITH DETERMINATION OF ELIGIBILITY.

- E. AWAIT RISK EVALUATION AND OTHER ASSESSMENT OF LARGE
CONTAMINATED PROPERTIES ALONG LITTLE GAP HIGHWAY ACROSS
FROM THE CINDER BANK.

MICHAEL TOWLE, OSC
EPA REGION III
PHILADELPHIA, PA

AR102235


